



Gavin Newsom  
Governor

STATE OF CALIFORNIA  
Governor's Office of Planning and Research  
State Clearinghouse and Planning Unit



Samuel Assefa  
Director

## Memorandum

**Date:** March 9, 2023  
**To:** All Reviewing Agencies  
**From:** Samuel Assefa, Director  
**Re:** SCH # **2023020346**  
**Searsville Watershed Restoration Project**

---

Per Lead Agency, the review period for the above referenced project is *extended* to **April 7th, 2023**, to accommodate the review process. Refer to the attachment **155-SWRP SCHExtRequest-Final-030823.docx-signed** for more details. All other project information remains the same.

# Memorandum

Date: March 8, 2023

To: Governor's Office of Planning and Research  
State Clearinghouse Unit

From: Steve Rothert, Manager  
Division of Multibenefit Initiatives  
Department of Water Resources

Subject: Searsville Watershed Restoration Project, SCH#2023020346 – Extension of State and Local Review Periods

## Action Request

A Notice of Preparation for the Searsville Watershed Restoration Project (Project) and associated Notice of Completion (NOP) form were filed with the State Clearinghouse (SCH) February 14, 2023, initiating state and local review periods from that date through March 17, 2023. As the CEQA Lead Agency, the California Department of Water Resources is now requesting that SCH extend the posted review periods for this NOP through Friday April 7<sup>th</sup>, 2023.

If you have any questions regarding this request, please feel free to contact me at (916) 539-4400, or [steve.rothert@water.ca.gov](mailto:steve.rothert@water.ca.gov) or you may contact Ted Frink at (916) 820-6700 or [Ted.Frink@water.ca.gov](mailto:Ted.Frink@water.ca.gov).

APPROVAL RECOMMENDED:



\_\_\_\_\_  
Steve Rothert, Manager  
Division of Multibenefit Initiatives

Date: 3/8/2023